DEFENSE NUCLEAR FACILITIESSAFETY BOARD

1998 RECOMMENDATIONS CALENDAR

1/6/03 Update
DNFSB Date Date Public SOE Date Date Deadline Imple- Date Date Date
Recommendation Delivered Recom- Com- Resp. SOE Resp. For menta- Imple- Imple- Recom-
Number, To menda- ments Due Resp. Appears Public tion menta- menta- menda-
DOE Site Secretary tion To Rec. Date Rec’'d In Com- Plan tion tion Plan tion
Involved And Of Appears Deadline Federal ments Due Plan Accep. Closed
Subject In Brief DOE In Fed. Date Register To SOE Date Rec’'d By
Register R DNFSB
98-1 All Sites 4
Safety Mgmt. 09/28/98 10/06/98 11/05/98 11/20/98 11/23/98 12/10/98 01/11/99 03/10/99 03/11/99 03/25/99
at DOE Fac.
98-2 Pantex v 2 3/
Safety Mgmt. 09/30/98 10/07/98 11/06/98 11/23/98 11/23/98 12/10/98 01/11/99 04/26/99 10/29/02 12/19/02
(CLASSIFIED)

1/ Implementation Plan originally due 3/10/99; SOE notified Board that DOE needed an additiona 45 days.
2/ Revision 1 Implementation Plan dated 9/25/00 (not accepted by Board); Revised IP, Change 1, dated 10/1/02, received 10/29/02.

3/ Board approval of origina Implementation Plan dated 4/22/99 (Board did not accept Revision 1 IP); Board accepted Revised IP, Change 1.
4/ 11/13/01 SOE requests closing recommendation; 1/31/02 Board |etter denies request for closing until specific actions are completed.



